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* In the Adopted Capital Budgets for 2002-2006 and 2003-2007, this program included the Civic Center

Parking Garages. Beginning in 2004-2008, these garages are now included in the Civic Center Program.
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Parking Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Introduction

The Parking Capital Program's primary
responsibilities are to maintain and improve
existing facilities, upgrade and replace both
on-street and off-street parking equipment,
and develop parking facilities. The off-street
component of the program currently operates
five garages and sixteen surface lots with
approximately 7,300 parking spaces, mostly in
downtown. The on-street component
currently operates approximately 2,100
metered parking spaces in the areas of
downtown, Japantown and the Civic Center.
The 2005-2009 Proposed Capital
Improvement Program (CIP) provides
funding of $5.73 million, of which $1.4
million is programmed in 2004-2005.

This program is part of the Transportation
Sendees City Service Area (CSA) and supports
the outcome: Propide Safe, Efficient,
Neighborhood-Friendly Transportation Operations,
and Preserve and Improve Transportation Assets to
Enhance Community LJvability.

Program Priorities and Objectives

As part of the implementation of the San Jose
Redevelopment Agency's (SJRA's) Strategy
2000 — Greater Downtown Strategy for
Development, a Parking Management Plan
was developed in 2001 to address both short-
term and long-term parking needs.

The Parking Management Plan anticipated
that in the short-term (by 2005) approximately
3,125 new parking spaces would be needed to
meet short-term downtown growth. This
figure is comprised of lost parking spaces due
to developments (approximately 2,000 spaces)
and additional peak demand that would be

generated by downtown growth
(approximately 1,125 spaces). The Parking
Management Plan also identified the long-
term need for an additional 1,500 spaces that
would be required in off-site peripheral
locations to accommodate future office
development. Therefore, it was anticipated
that by 2008 the demand for new parking
spaces would total about 4,625 spaces.

Since its approval in 2001, the priority, need
and schedules of specific projects identified in
the Parking Management Plan have been
impacted by the downturn in the economy as
well as by changes in the supply of parking.
Downtown office vacancy rates, currently at
above 20%, have reduced demand for parking
since 2001, and demand is expected to remain
flat through 2007. At the same time, the 4th
and San Fernando Garage added 750 new
parking spaces in 2003 and the New Civic
Center Garages will provide an additional
1,500 parking spaces available for public use
parking on the evening and weekends.

As a result of the changing environment since
the Parking Management Plan was approved,
the City Council/SJRA Board directed staff,
in coordination with the Downtown Parking
Board, to track key economic and parking
information and report back during the 2004-
2005 budget process. The information will be
submitted to the City Council as a Manager's
Budget Addendum and will include "triggers"
that will provide the basis to determine when
to move forward on key parking priorities in
the Parking Management Plan.

Sources of Funding

All projects in the 2005-2009 Proposed
Parking CIP are funded from parking meter
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2005-2009 Proposed Capital Improvement Program

Overview

Sources of Funding (Cont'd.)

and facility revenues that exceed the amount
needed for ongoing operations and
maintenance. In the 2005-2009 Proposed
CIP, total funding o£ $5.7 million is provided
from these sources. This amount is $5.1
million lower (47.1% lower) than the $10.8
million contained in the 2004-2008 Adopted
CIP for these purposes.

Additional funding for future parking facilities
was to be provided by the SJRA, but due to
the economic environment, the planning of
new parking garages in the downtown is
currently on hold. In addition, parking meter
and facility revenues have been negatively
impacted by the economic downturn, as lower
activity in the downtown has depressed
parking income. Further discussion of
revenues and parking investment strategies
can be found in the 2004-2005 Operating
Budget in the Transportation Services CSA's
Parking Services Core Service section.

Program Highlights

Downtown Parking Garages

The Parking Management Plan identified two
specific sites as being the highest priority for
the construction of additional parking
facilities in the downtown. The 2002-2003
Adopted Capital Budget included a payment
of $7.75 million from the General Purpose
Parking Fund's reserves to the SJRA to assist
in financing land acquisition, design and
construction of the additional parking garages.
Due to the prolonged economic downturn,
the planning of the parking garages has been
put on hold, reflecting lower demand and a
deteriorated financial situation of the SJRA.

The General Purpose Parking Fund has
retained within its fund balance over $8
million in reserves until sufficient parking
demand is created and a funding package is
developed to finance the construction of an
additional parking garage.

Third Street Garage Seismic Upgrade

Construction began on the Third Street
Garage seismic upgrade project in 2002-2003
and is expected to be completed in the fall of
2004. The project was undertaken to ensure
maximum safety in the event of an earthquake
by updating the facility to meet current
building codes, and to meet the long-term life
expectancy of the facility. With replacement
costs for parking spaces downtown in the
$30,000 to $50,000 range, the investment in
the 856-space facility is justified.

Revenue Control Equipment Replacement
and Integration

The first phase of the Revenue Control
Equipment Replacement and Integration
project will upgrade equipment at the
Convention Center, Third Street and
Market/San Pedro garages. The existing
equipment at these facilities is outdated,
unreliable and it is becoming increasingly
difficult to repair and obtain replacement
parts. The upgrade will also offer customers
more convenient pay options, such as credit
cards. This phase of the project is expected to
become fully operational by the second
quarter of 2004-2005.

Parking Guidance System

The Parking Guidance System (PGS) project
will be an important operational tool to
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2005-2009 Proposed Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Parking Guidance System (Cont'd.)

improve access to parking in the downtown.
The first phase of the PGS will inform
motorists of real-time parking space
availability using electronic message signs
located at the entrances to the City's
downtown parking facilities. This phase is
expected to become operational in winter
2004.

Major Changes from the 2004-2008
Adopted CIP

Major changes from the 2004-2008 Adopted
CIP include the following:

• Revenue Control Equipment Replacement
and Integration project funding was
increased by Council action in 2003-2004
by $318,856 to provide resources to
include the installation of new revenue
control equipment in the Market/San
Pedro garage. As a result of these changes

as well as lengthy negotiations with
stakeholders, the project schedule has
been deferred by half a year, and the
garage is now projected to be operational
by winter 2004. In addition, new funding
of $700,000 is proposed in this document
to replace revenue control equipment at
surface parking lots and the Second/San
Carlos Garage. This new funding is
recommended due to the expected life
cycle of the current equipment.

Operating Budget Impact

One project in the 2005-2009 Proposed
Parking CIP is anticipated to have an impact
on the operating budget. The Revenue
Control Equipment Replacement and
Integration project is expected to reduce
operating and maintenance costs, and to
increase revenues by approximately 4%. All
of the costs and revenue offsets impact the
General Purpose Parking Fund and do not
impact the General Fund. Additional detail
on the operating budget impact is displayed in
the Project Detail Pages.

Net Operating Budget Impact Summary

2005-2006 2006-2007 2007-2008

Revenue Control Equipment
Replacement and Integration

Tota!

$ (69.000) $ (71,000) $ (74,000)

$ (69,000) $ (71,000) $ (74,000)

2008-2009

$ (77.000)

$ (77,000)

Note: The estimated operating costs have been provided by the Department of Transportation and have not yet been
fully analyzed by the Budget Office. That analysis may wefl result in different costs when the actual budget for the year
in question is formulated.
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SOURCE OF FUNDS

USE OF FUNDS

The Source of Funds displays the capital revenues by funding source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-year
period.
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Parking Capital Program

2005-2009 Proposed Capital Improvement Program
Source of Funds

SOURCE OF FUNDS

General Purpose Parking Fund

Contributions, Loans and
Transfers from:
Special Funds

- General Purpose Parking Fund

Total General Purpose Parking
Fund

TOTAL SOURCE OF FUNDS

Estimated
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008

5,517,000 1,351,000 2,172,000

5,517,000 1,351,000 2,172,000

5,517,000 1,351,000 2,172,000

562,000

562,000

562,000

565,000

565,000

565,000

2008-2009

1,077,000

1,077,000

5-Year
Total

1,077,000 5,727,000

5,727,000

5,727,000 *

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2005-2009 Proposed Capital Improvement Program
Use of Funds

Estimated
2003-2004

668,000
2,163,000

700,000
1,893,000

2004-2005

481,000

700,000
100,000

2005-2006

1,500,000

500,000
100,000

2006-2007

500,000

2007-2008

500,000

2008-2009

500,000
500,000

5-Year
Total

1,500,000
481,000

2,700,000
700,000

USE OF FUNDS

Construction Projects

Parking Guidance System
1. 3rd Street Garage Seismic

Upgrade
2. Facility Improvements
3. Revenue Control Equipment

Replacement and
Integration

Total Construction Projects

Non-Construction

General Non-Construction

Budget Office Capital Program
Staff
CIP Action Team
Information Technology Staff
Total General Non-Construction

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

* The 2004-2005 through 2007-2008 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.

5,424,000

15,000

1,281,000

16,000

2,100,000

17,000

500,000

18,000

500,000

19,000

1,000,000

20,000

5,381,000

90,000

37,000
41,000
93,000

93,000

5,517,000

27,000
27,000
70,000

70,000

1,351,000

38,000
17,000
72,000

72,000

2,172,000

26,000
18,000
62,000

62,000

562,000

27,000
19,000
65,000

65,000

565,000

37,000
20,000
77,000

77,000

1,077,000

155,000
101,000
346,000

346,000
*

5,727,000*
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DETAIL OF

CAPITAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2004-2005, including the following: project
name, City Service Area (CSA) and CSA Outcome supported by the project,
responsible department, Council District, project location, project
description, project start and completion dates, project justification, project
costs by type of expenditure, funding sources for the project, and the annual
operating budget impact. On the Use of Funds statement, these projects are
numbered. '



Parking Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

1. 3rd Street Garage Seismic Upgrade

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation Services Initial Start Date: 3rd Qtr. 2002

Provide Safe, Efficient, and Neighborhood-Friendly Revised Start Date: 1 st Qtr. 2003
Transportation Operations | n j t j a | Completion Date: 3rd Qtr. 2003
Preserve and Improve Transportation Assets to ^ . . ^ . . „ .^ ,->» ™*A
Enhance Community Liability Revised Complet.on Date: 4th Qtr. 2004
Transportation

3

City Parking Lots and Structures

This project provides funding for design and construction expenses for the seismic upgrades to the
3rd Street Garage.

Justification: Seismic upgrades are required to address moderate seismic risks identified in structural review and
analysis conducted.

Cost Elements

Development
Design
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

20
9 276

2,368
276

1,887 481 481

20
285

2,368

TOTAL

General Purpose
Parking Fund

29 2,644 2,163 481

FUNDING SOURCE SCHEDULE (000'S)

29 2,644 2,163 481

481 2,673

481 2,673

TOTAL

None

29 2,644 2,163 481

ANNUAL OPERATING BUDGET IMPACT (000'S)

481 2,673

Major Changes in Project Cost:
2004-2008 CIP - Increase of $1.423 million to overall project costs based on identification of additional needs during
design phase to insure the structure meets current building codes.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2002-2003
$1,250,000

4416

Redevelopment Area: Yes

SNI Area: N/A
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2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

2. Facility Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation Services Initial Start Date: Ongoing

Provide Safe, Efficient, and Neighborhood-Friendly Revised Start Date:
Transportation Operations | n i t j a | completion Date: Ongoing
Preserve and Improve Transportation Assets to . . „ . . „ *
Enhance Community Livability R e v i s e d Complet.on Date:
Transportation

3
City Parking Lots and Structures

This project provides funding for facility improvements including lighting, cleaning, and painting to
upgrade and maintain parking facilities.

Preventive work is needed to improve and prolong the useful life of existing facilities.

Cost Elements

Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

50 50 50 50 50 50 50 250
938 650 650 450 450 450 450 2,450

TOTAL

General Purpose
Parking Fund

988

988

700 700 500 500 500 500 2,700

FUNDING SOURCE SCHEDULE (000'S)

700 700 500 500 500 500 2,700

TOTAL

None

988 700 700 500 500 500 500 2,700

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNI Area: N/A

Appn.#: 4111
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2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

3. Revenue Control Equipment Replacement and Integration

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Initial Start Date: 4th Qtr. 1996

Revised Start Date: 4th Qtr. 1998

Initial Completion Date: 1st Qtr. 1997

Revised Completion Date: 4th Qtr. 2009

Transportation Services

Provide Safe, Efficient, and Neighborhood-Friendly
Transportation Operations
Preserve and Improve Transportation Assets to
Enhance Community Livability
Transportation

3
Convention Center Garage, 3rd Street Garage,
Market/San Pedro Garage, & Almaden/Woz Lot

This project provides funding for the replacement of the parking Revenue Control System (RCS) at
several garages and lots. In 2004-2005 and 2005-2006, funding is proposed for improvements to
the Almaden/Woz Lot and for downtown parking meters, and in 2008-2009, for the 2nd/San Carlos
Garage. Installation work is also partially funded by the Facility Improvements capital project.

This project enhances revenue collection and decreases labor costs.

Cost Elements

Construction
Post Construction
Equipment

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

649
150 150

1,743 1,743 100 100 500 700

649
150

2,443

TOTAL

General Purpose
Parking Fund

649 1,893 1,893 100 100

FUNDING SOURCE SCHEDULE (000'S)

649 1,893 1,893 100 100

500

500

700

700

3,242

3,242

TOTAL 649 1,893 1,893 100 100 500 700

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,242

Cost Offset
Maintenance

TOTAL

(16)
(53)

(69)

(16)
(55)

(71)

(16)
(58)

(74)

(16)
(61)

(77)

Major Changes in Project Cost:
2001-2005 CIP - Increase of $858,000 due to scope refinements. 2005-2009 CIP - Increase of $1.0 million to include the
Market/San Pedro Garage, the Almaden/Woz Lot and parking meters throughout the downtown, and the 2nd/San Carlos
Garage.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
1996-1997
$1,050,000

6386

Redevelopment Area: Yes

SNI Area: N/A
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SUMMARY OF PROJECTS THAT

START AFTER 2004-2005

The Summary of Projects that Start after 2004-2005 includes those projects
.that have funding budgeted starting after 2004-2005. On the Use of Funds
statement, the projects in this summary is not numbered.



Parking Capital Program

2005-2009 Proposed Capital Improvement Program

Summary of Projects that Start after 2004-2005

Project Name: Parking Guidance System
5-Year CIP Budget: $1,500,000

Total Budget: $2,393,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2001
1stQtr. 2002
1st Qtr. 2003

2nd Qtr. 2006

Description: This project provides funding for the Parking Guidance System (PGS). The purpose of
the PGS is to direct motorists from freeway off-ramps, and along surface streets to
available public spaces. Dynamic message signs will display real-time parking
availability information. The first phase of the project included message signs affixed
on the parking facilities, displaying the number of available parking spaces in the
facility. The signs also display messages such as "open", "full" or "free parking." The
second phase begins in 2005-2006 and will include roadway signs to direct motorists
to the parking facilities. Dates displayed refer to Phase I, except for the revised end
date, which refers to Phase II, which is proposed for addition as part of this budget.
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